
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-7      0305208N Distributed Common Ground Systems (DCGS) 2174/9440/9652  CIGSS/ETSS/PAX Node

                        COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Total PE Cost 13.029 12.141 16.587 10.748 8.226 8.876 9.026

2174 CIGSS (DCGS-N) 6.494 12.141 16.587 10.748 8.226 8.876 9.026
 
9440 Enterprise Targeting and Strike System 2.772
 
9652 TES-N/DCGS-N Node at PAX River 3.763

 

  R-1 SHOPPING LIST - Item No. 206

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  

As outlined in the Assistant Secretary of the Navy for Research, Development, and Acquisition (ASN RDA) Memorandum dated 23 JAN 2004, ASN RDA has directed the programmatic merging of the previously separate Joint 
Service Imagery Processing System-Navy (JSIPS-N) and Joint Fires Network (JFN) programs. This new, merged program construct is hereafter referred to as the Distributed Common Ground Station-Navy (DCGS-N).  Attendant 
to this merger, the Office of the Secretary of Defense (OSD) directed that all Budget Line Items (BLIs) associated with Program Elements (PEs) 0305208N (JSIPS-N) and 0204228N (JFN) be programmatically merged in FY05, 
and finally combined under the existing 0305208N PE beginning FY06 throughout the balance of the merged program life cycle. As such, the FY05 through FY06 funding breakouts represent the post merge DCGS-N merged 
program construct.

The Distributed Common Ground System – Navy (DCGS-N) is the Navy’s portion of the OSD DCGS effort.  DCGS is a cooperative effort between the services, agencies, and DoD to provide systems capable of automating, 
coordinating, and correlating, in real time, the reception, processing, exploiting, storing and disseminating of multiple source intelligence (MULTI-INT) from airborne and national reconnaissance assets to provide time-critical fire 
control solutions for advanced weapon systems and sensors and situational awareness to support C2 decision making and planning.   DCGS utilizes the entire spectrum of available intelligence data including Signals Intelligence 
(SIGINT) data, Multi-Intelligence Reconnaissance data, and Imagery Intelligence (IMINT).  The automation/correlation provided by DCGS-N will provide the Navy an ability to quickly target and re-target precision strike weapons, 
greatly enhancing their effectiveness and lethality.

DCGS-N brings together the proven imagery exploitation capabilities of Joint Services Imagery Processing System – Navy (JSIPS-N) Tactical Input Segment (TIS) and the precision mensuration capability of the Precision 
Targeting Workstation (PTW) and merges them with the Time Critical Strike/Targeting (TCS/T) capability developed by the Joint Fires Network (JFN) and disseminates this throughout the ashore and afloat nodes through the 
Joint Concentrator Architecture (JCA).  This converged capability provides unparalleled flexibility to the warfighter and rapid response capability against rapidly relocatable, time critical targets.  

DCGS-N will become part of the DoD DCGS Network Enterprise via the DCGS Integration Backbone (DIB).  Engineering work is funded to migrate legacy JFN/JSIPS systems to this network environment.  As DCGS 10.2 is 
developed by the Air Force, DCGS-N will stay abreast of expanding requirements and ensure compliance with the DoD DCGS network architecture.

DCGS-N procurement plans are based on the purchase of two (2) DCGS-N 1.0 Systems in FY05 for installation in FY06 and OPEVAL in FY07.  Post testing, the program plan is based on the procurement of six (6) DCGS-N 
Systems in FY07, twelve (12) systems in FY08, seven (7) systems in FY09 and seven (7) systems in FY10.  These new installations will replace the existing legacy JSIPS/JFN systems currently fielded.  This purchase profile 
reaches the required 34 system FOC target and removes all legacy systems by EOY FY10.  Beginning in FY10, Commercial-off-the-Shelf (COTS) refreshes of the 34 existing systems will begin.
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UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:
February 2006

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0305208N Distributed Common Ground Systems (DCGS) 2174/9440/9652  CIGSS/ETSS/PAX Node

COST ($ in Millions) FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011

Project Cost 13.029* 12.141 16.587 10.748 8.226 8.876 9.026
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 206

                  

*Funding includes FY05 Congressional adds for: DCGS-N Node Pax River - $3.763M, Enterprise Targeting and Strike System - $2.772.M

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: As outlined in the Assistant Secretary of the Navy for Research, Development, and Acquisition (ASN RDA) Memorandum
dated 23 JAN 2004, ASN RDA has directed the programmatic merging of the previously separate Joint Service Imagery Processing System-Navy (JSIPS-N) and Joint Fires Network (JFN) programs.
This new, merged program construct is hereafter referred to as the Distributed Common Ground Station-Navy (DCGS-N). Attendant to this merger, the Office of the Secretary of Defense (OSD)
directed that all Budget Line Items (BLIs) associated with Program Elements (PEs) 0305208N (JSIPS-N) and 0204228N (JFN) be programmatically merged in FY05, and finally combined under the
existing 0305208N PE beginning FY06 throughout the balance of the merged program life cycle. As such, the FY05 through FY06 funding breakouts represent the post merge DCGS-N merged
program construct.

The Distributed Common Ground System – Navy (DCGS-N) is the Navy’s portion of the OSD DCGS effort. DCGS is a cooperative effort between the services, agencies, and DoD to provide systems
capable of automating, coordinating, and correlating, in real time, the reception, processing, exploiting, storing and disseminating of multiple source intelligence (MULTI-INT) from airborne and national
reconnaissance assets to provide time-critical fire control solutions for advanced weapon systems and sensors and situational awareness to support C2 decision making and planning. DCGS utilizes
the entire spectrum of available intelligence data including Signals Intelligence (SIGINT) data, Multi-Intelligence Reconnaissance data, and Imagery Intelligence (IMINT). The automation/correlation
provided by DCGS-N will provide the Navy an ability to quickly target and re-target precision strike weapons, greatly enhancing their effectiveness and lethality.

DCGS-N brings together the proven imagery exploitation capabilities of Joint Services Imagery Processing System – Navy (JSIPS-N) Tactical Input Segment (TIS) and the precision mensuration
capability of the Precision Targeting Workstation (PTW) and merges them with the Time Critical Strike/Targeting (TCS/T) capability developed by the Joint Fires Network (JFN) and disseminates this
throughout the ashore and afloat nodes through the Joint Concentrator Architecture (JCA). This converged capability provides unparalleled flexibility to the warfighter and rapid response capability
against rapidly relocatable, time critical targets.  

DCGS-N will become part of the DoD DCGS Network Enterprise via the DCGS Integration Backbone (DIB). Engineering work is funded to migrate legacy JFN/JSIPS systems to this network
environment.  As DCGS 10.2 is developed by the Air Force, DCGS-N will stay abreast of expanding requirements and ensure compliance with the DoD DCGS network architecture.

DCGS-N procurement plans are based on the purchase of two (2) DCGS-N 1.0 Systems in FY05 for installation in FY06 and OPEVAL in FY07. Post testing, the program plan is based on the
procurement of six (6) DCGS-N Systems in FY07, twelve (12) systems in FY08, seven (7) systems in FY09 and seven (7) systems in FY10. These new installations will replace the existing legacy
JSIPS/JFN systems currently fielded. This purchase profile reaches the required 34 system FOC target and removes all legacy systems by EOY FY10. Beginning in FY10, Commercial-off-the-Shelf
(COTS) refreshes of the 34 existing systems will begin.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0305208N/Distributed Common Ground Systems (DCGS) 2174  CIGSS

 B. Accomplishments/Planned Program

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 2.643 6.557 6.174
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 2.129 4.429 4.325
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 1.722 1.155 1.338
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - 
Item No. 206

 

DCGS-N Spiral Development - Primary and ancillary system software design/development and related activities for the DCGS-N Spiral 1.  Spiral 1 is currently planned to progress through 
three major versions during the FY05-FY07 timeframe with design/development activities for v1.0 primarily taking place in FY05, v1.1 primarily taking place in FY06 and v1.2 beginning in 
FY07.

DCGS-N Systems Engineering - Requirements derivation and integration activities related to the DCGS-N Spiral 1 and 2.  Requirements derivation for the three planned Spiral 1 versions is 
planned to take place between FY05 and FY07.  Integration of system components related to the three versions of Spiral 1 will start in FY05, spanning through FY07 and beyond.

DCGS-N Test and Evaluation - Combined system T&E activities, both ashore and afloat for the Spiral 1 DCGS-N systems.  During the FY05-FY07 timeframe contractor, program level and 
government activity testing of the DCGS-N Spiral 1 systems will take place in preparation for a planned Spiral 1 OPEVAL in FY07.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0305208N/Distributed Common Ground Systems (DCGS) 2174  CIGSS

B. Accomplishments/Planned Program (Cont.)

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.000 3.000
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.000 1.000
RDT&E Articles Quantity

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.750
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - 
Item No. 206

 

DCGS-N Testbeds -  Funds the Navy's contribution to the Distributed Devleopment, Test, Demonstration, and Experimentation Network.  This effort will establish a distributed net-centric 
approach to demonstate, test, and evaluate DCGS joint interoperability among Service DCGS Integration Labs, Agency test facilities, DCGS Imagery Testbed, and the Joint Systems Integration 
Center.

Common Security and Discovery Services - Funds to migrate to common security and discovery services via Net-Centric Enterprise Services (NCES) Early Adopter Program.  This effort will 
improve the coordination and the acceleration of the introduction of NCES services into the DCGS/ISR enterprise.

Concept of Operations (CONOPS) -  Funds to develop a CONOPS that ensures DCGS interoperability with Services and Coalition partners.  This effort is necessary  to maximize ISR 
processing capability and provide a common understanding of the direction and means to the desired end-state.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0305208N Distributed Common Ground Systems (DCGS)9440/9652  eTSS/PAX River Node

CONGRESSIONAL PLUS-UPS:

FY 05 FY 06 FY 07  
Accomplishments/Effort/Subtotal Cost  
RDT&E Articles Quantity 2.772 0.000 0.000

FY 05 FY 06 FY 07
Accomplishments/Effort/Subtotal Cost    
RDT&E Articles Quantity 3.763 0.000 0.000  

 

  R-1 SHOPPING LIST - Item No. 206

Enterprise Targeting and Strike System (eTSS) - Congressional Plus Up to mitigate the risk of legacy component integration with a service-oriented DCGS Integration Backbone (DIB)-like 
infrastructure by using the eTSS infrastructure.   Integration of eTSS in the DCGS-N Spiral 1 effort allows for the development of Navy specific metadata catalog elements, Java Connector 
Adapters (JCA), Enterprise Java Beans (EJB) and workflows capabilities.

DCGS-N Node Pax River - Congressional Plus Up for development of a land-based DCGS-N system at Patuxent River Naval Air Station.  This system will support the Maritime Domain 
Awareness mission supporting the Department of Homeland Security and the Global War on Terror.
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February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7BA-7 0305208N/Distributed Common Ground Systems (DCGS) 2174/9440/9652  CIGSS/ETSS/PAX Node

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2005 FY 2006 FY 2007
Previous President's Budget:  (PB 06) 13.033 12.354 11.735
Current President's Budget  (PB 07 Controls) 13.029 12.141 16.587
Total Adjustments -0.004 -0.213 4.852

Summary of Adjustments
Congressional Reductions -0.157
Congressional Rescissions
Congressional Undistributed Reductions -0.008
Programmatic Adjustments 4.750
Congressional Increases
Economic Assumptions -0.056
Miscellaneous Adjustments 0.004 0.102
Subtotal -0.004 -0.213 4.852

Schedule:

Technical:

 
  R-1 SHOPPING LIST - 

Item No. 206

 Post PB06, the requirements from CFFC and OPNAV for the DCGS-N  became more firm.  Particularly, additional time sensitive requirements were added that were too late 
to be added to the 1.0/1.1 versions of spiral one, but were desired in a timeframe that would not be supported by the spiral two development timeline.  Consequently, a new 
build was added between 1.1 and 2.0 to capture these new requirements, which resulted in the 2.0 development effort being pushed to the right.

 N/A
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-7 0305208N/Distributed Common Ground Systems (DCGS) 2174/9440/9652  CIGSS/ETSS/PAX Node

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Complete Cost
OPN LI 5112/ Naval Fires Control System 0.99 0 0.997
OPN LI 2914/ Common Imagery Ground Surface Systems 49.59 20.15 78.32 101.06 82.41 84.28 86.32 Cont. Cont.

E. ACQUISITION STRATEGY: 

 
  R-1 SHOPPING LIST - Item No. 206 

The production DCGS-N Converged Architecture (DCA) system consists of four legacy transitional elements including the Joint Fires Network (JFN), Precision Targeting Workstation
(PTW), Joint Concentrator Architecture (JCA)/National Input Segment (NIS), and Tactical Input Segment (TIS) application. The JFN is already in production and is an integrated DCA
segment. The JCA/NIS is also in full rate production and is supplied as Government Furnished Equipment (GFE) by the National Geo-spatial Agency (NGA). The TIS application is
acquired from the Air Force Electronic Systems Center (ESC) at Hanscom AFB. The TIS includes a Common Imagery Processor (CIP) that is supplied as GFE to the integrating
contractor and is an integrated component element within the DCA. The government is the system integrator for the DCGS-N system.
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UNCLASSIFIED
CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0305208N/Distributed Common Ground Systems (DCGS)2174/9440/9652  CIGSS/ETSS/PAX Node
Cost Categories Contract Performing Total  FY 05 FY 06 FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development MIPR HQ/SAF, Various 3.763 11/04 3.763

Ancillary Hardware Development

Component Development

Ship Integration

Ship Suitability

Systems Engineering MIPR BAE, HQ/SAF, MIT/LL, Various 2.129 11/04 4.429 11/05 4.325 11/06 Continuing Continuing

Training Development

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 0.000 5.892 4.429 4.325 Continuing Continuing

Development Support MIPR NAWC CL, Various 1.750 11/06 Continuing Continuing

Software Development MIPR BAE, HQ/SAF, Various 5.415 11/04 6.557 11/05 6.174 11/06 Continuing Continuing

Software Development (SAIP)

Training Development

Integrated Logistics Support

Configuration Management

Technical Data

GFE

Award Fees

  Subtotal Support 0.000 5.415 6.557 7.924 Continuing Continuing
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Remarks: 
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UNCLASSIFIED
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DATE:

Exhibit R-3 Cost Analysis (page 2) February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0305208N/Distributed Common Ground Systems (DCGS) 2174/9440/9652  CIGSS/ETSS/PAX Node
Cost Categories Contract Performing Total  FY 05 FY 06 FY 07

Method Activity & PY s FY 05 Award FY 06 Award FY 07 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation MIPR HQ/SAF, NAWC CL, Various 1.722 11/04 1.155 11/05 4.338 11/06 Continuing Continuing

Operational Test & Evaluation

Live Fire Test & Evaluation

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 0.000 1.722 1.155 4.338 Continuing Continuing

Contractor Engineering Support

Government Engineering Support

Program Management Support

Travel

Labor (Research Personnel)

SBIR Assessment

  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 0.000 13.029 12.141 16.587 Continuing Continuing
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Remarks:

Remarks:
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RDT&E, N   /  BA-7 0305208N Distributed Common Ground Systems (DCGS) 2174/9440/9652  CIGSS/ETSS/PAX Node

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

Testing

Spiral Development 
(Migration to DCGS-N) 

Procurement Profile                 
*Installation schedule subject 

to Fleet Validation of 
Rqmts/Needs

  R-1 SHOPPING LIST - Item No. 206

Distributed Common Ground System - Navy (DCGS-N)

FY11FY05 FY06 FY07 FY08 FY09 FY10

Sustain Legacy Systems/Phase Out

2 System Purchase
(CVN/LHA/LHD/Shore)

6 System Purchase
(CVN/LHA/LHD/Shore)

12 System Purchase
(CVN/LHD/LHA/Shore)

7 System Purchase
(CVN/LHD/LHA/Shore)

DCGS-N 1.2

DIB Integration & Test

7 System Purchase/ 
Recurring Product 
Improvement

DCGS-N 1.0 Testing

DCGS-N 1.1 Testing DCGS-N 1.1 OPEVAL

DCGS-N 1.0

DCGS-N 1.2 Testing

DCGS-N 2.0

Recurring Product 
Improvement

DCGS-N 1.1

DCGS-N 1.1 IOCDIB Delivery

DCGS-N Follow on Spirals

DCGS-N 2.0 Testing

Program Review

DCGS-N 1.2 FOT&E

DCGS-N 1.2 IOC

DCGS-N 2.0 OPEVAL
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                                    February 2006
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /  BA-7 0305208N Distributed Common Ground Systems (DCGS) 2174/9440/9652  CIGSS/ETSS/PAX Node

Schedule Profile FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011
Fleet Experiments

DCGS-N 1.1 OPEVAL 3Q-4Q
DCGS-N 1.2 FOT&E 2Q-3Q
DCGS-N 2.0 OPEVAL 3Q-4Q

Spiral development
DIB Integration and Test 1Q-4Q
DCGS-N 1.0 Development 1Q-4Q 1Q
DCGS-N 1.1 Development 2Q-3Q
DCGS-N 1.2 Development 2Q-4Q 1Q-3Q
DCGS-N 2.0 Development 3Q-4Q 1Q-2Q
DCGS-N Follow On Development 1Q-4Q

Acquisition Program
Sustain/Phase Out Legacy Equipment 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
DCGS-N Procurement 3Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
DCGS-N 1.1 IOC 4Q
DCGS-N 1.2 IOC 4Q
Recurring Product Improvement/P3I 1Q-4Q 1Q-4Q
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